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8-6 Four pumps are on site to be installed in casings. 

 
Pump information/packaging. 

 
8-6  Divers have placed the stainless steel intake screen 
on the end of the intake line.  At this level (lake) there 
remains 15’ of water over top of screen. 

 
8-12 Pressure testing discharge side of intake system.  It 
appears that the testing was successful. 

 
Doug Ray of Glacier Electric Co-op is showing me the 
proposed route for the buried electric line to the intake 
site.  It will be installed in the near future. 

Contractor is awaiting delivery of prefab (concrete) 
control building and pressure relief vault.  They are 
expected to be on site before end of month.  It appears that 
the majority of the work required with this contract is 
nearly complete. 
 
 

 Photos by John Monroe 


